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NAS JACKSONVILLE 1R PARTNERING MEETING MINUTES 30 DEC 94 

ATl'ENDEES 

REDFERN - CHAIR 
TRAINOR 
GARTLAND 
LANCASTER 
GASKINS 
HUDSON 
CASPARY 
HILTON 
BRITAIIN 
TREMIE 
BURNIER 
BROWNE 
TROUTNER 
BAUER 

13131 

1. BEFORE THE MEETING BEGAN, SOU'l'HDIV PROVIDf.;D SEVf!RAL HANDOO'l'S 
ON THE PROPOSED GEO-STATISTICAL REVISIONS TO THE APPROVED RI/FS 
WORK PLAN FOR OU3. THE TEAM WILL REVIEW THE CONSULTANT'S 
REPORT/RECOMMENDATIONS DUE THE WEEK OF 5 DECEMBER AND PlSCUSS 
REVISIONS TO THE PLAN DURING THE JANUARY TEAM MEETING. THE 
STATION EXPRESSED CONCERN THAT SIGNIFICANT REVISIONS TO THE PLAN 
WOULD SERIOUSLY DELAY THE START OF ~IE RI ~IELD WORK. THE 
STATION-BELIEVES THAT THE BENEPITS OF THE REVJSIONS IN COST AND 
FIELD TIME HAVE TO BE SIGNIFICANT IN ORDER TO WARRANT REVlSION OF 
THE PLAN. 

2. THE CHAIRMAN READ THE TEAM GROUND RULES. 

3. THE TEAM WAS CONCERNEO WITH THE lMPACT OF HUPSON LEAVING THE 
TEAM FOR ANOTHER POSITION IN EPA. IiUDSON STATED THAT JAY 
BASSETT, THE EPA MANAGER FOR NS MAYPORT, WANTED THE JOB. THE 
TEAM REQUESTED THAT THE TIER II J,INK REQUEST 1'lER J1 ASS] STANCE 
IN OBTAINING AN EXPERIENCED REPLACEMENT FOR HUDSON BY THE JANtJARY 
PARTNERING MEE'rING. 'rROUTNER STA'l'BD TJ'IAT HE WOUr,D DISCUSS THE 
ISSUE WITH THE TIER II PARTNERING TEAM DURING THEJR MEETING THE 
WEEK OF 5 DECEMBER. ACTION: TIER 11 

4. THE CHAIRMAN REVIEWED THE I.AS'l' MEETING MINUTES AND TUE 
FOLLOWING ACTIONS KEYED TO THE PARAGRAPli IN THE MINUTES WeRE 
nrSCUSSED: 

5.2 EPA MINUTES FROM THE AUGUST MEETJNG WERE PROVIDED. BROWNE 
STATED THAT THE TIER II MINUTES WOULD BE PROVIDED TO THE TEAMS. 
THE TIER I MINUTES WOULD BE PROVIDED TO TIER II THROUGH THE TIER 
II LINK. 
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REPRESENTATIVE, SHOULD PARTICIPATE IN THB MF.ETING IN 8TH ABSENCB. 
THERE WAS NO CONSENSUS. ACTJON: TKAM 

5.6 TlIE RESULTS OF 1'HE SOIL GAS 8URVRY ANn TUB NAVY GOAl. FOR PSC 
26 AND "J"T WlSlUS OJ SClJRSRD AND THE 'tEAM CONCURRED IN THB GOAL. 

!:I."/ I::PA COMMENTS ON THB fO(;USED RIff'S WORKPI.AN WBltB RECEIVBD ON 
17 NOV 94. THE TBAM WltL RRVTRW THE IMPACT OF THE DELAY IN 
REGEl VING mlS COMMENTS ON TKE SCHEDULE. ACTION; TEAM 

5.10 BOllt'HDIV STILL HAS TO BRlEF THE NAS JACKSONvn.IJE PRIORITY 
HODEL STATUS. ACTION: ::IOU'rHDIV 

5.12 EPA STILL HAS TO SBND A L~1~ER CONCURRJNG WITH THE RRDS 
HBTlfODOLOGY GUIDELINES AND COMMENT ON THREE OF THE PSC. ACTION: 
EPA 
5.14 THE STATION WII,I, PROVlDt: A TOUR TO OROWNB, GASKJNS AND THE 
NEW EPA MEMBER AT THE NEXT PARTNERING MBETING IN JACKSONVILLE IN 
MAkCH. ACTION: RTATION 

5.16 THB CO BRl.lSl"'JNG WAS DBLAYRD UNTIL THB MARCH PhR'J'NERING 
MEBTING. ACTION: STATION/TEAM 

5.19 THE BECHTEL RADIOLOGICAL WORK PLAN RRVISION AND TIlE ACTUAl" 
LOCATION OF THE OPF-SITE BACK1WUND SAMPLES W}~RE NOT RECEIVED BY 
THB 8TATION. ACTION: BECHTEL 

!>.:.l"J SO\1l'lWlV STILL HAS TO BEND A LETTER TO FDEP TRANSFERRING 
POC 7 AND 19 TO THE PKTROLEUM CONTAMiNATION AGREEMENT (PC~) 
PROGRAM. PSC 33 WIJ,L BE TRANSPERllt:V '1'0 THE PROGRAM WHEN 1'1' IS 
REVIEWED IN THE RRD9. THE RBFERENCE '1'0 'J"JU!: UST PROGR1\1'l WILL BE 
CHANGED TO THE peA PROGRAM. 

5.~3 THE MEETING WITH MITCHELL,THE rDEP NRT, WAD HELD ON 8 
NOVEMBER. ANOTHER MEETING WI'l'lt ALL THE NRT WILL 8E HELD IN 
TALLAHASSEE ON 12 JANUARY. WAYNON JOHNSON 18 'I'IIE NOAh 
REPRESENTATIVE. 

~. 27 THE STATION Wl LI. SEND A LE1'TER TO EPA AND FDEP FOR 
CONCURRENCE ON THE PROPOSED LEASt: 01" PSC 36, nBWBY PARK '.1'0 THB 
CITY BA8ED UPON THE ADDl.'l'l ON J\ 1 , ABB INVBS1'IGATION. ACTION: 
STATION 

5.28 and 5.29 ITEMS WERE REFERRED TO 5.30 

5.30 EPA IS '1'0 CONTACT ATSDR FOR IMPACT OF HBAL1'1l A33E33MENT ON 
THE RI/FS AND kOD FOR OU1. ACTION: BPA 

5.32 SOUTHDlV PROVIDED TaB NmIC POC TO ErA. 

5.34 THE TEAM IS TO DISTISKMINE IF SBKI-VOLITILES FOUND NEAR THE 
ROADWAY SHOULD BE USED FOR BACKROUND. ACTION: TEAM 

5.36 AND 5.37 ADB 18 TO PROVIDB THE SAMPLE RESULTS. ACTION: AHS 
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~.)8 THE STATION IS TO DETERMINE IF THE PARTNF.RING NOTEBOOK 
SHOULD lSi:: PUT JM THE INFORMATION RBPOHTTORY. ACTION: STATION 

5.39 THE STA'l'IUJ\J IS TO SISND THE US.,. CONTRACTOR CAR ON THE 119 
TANKS REMOVAL TO fDEP. ABB lS TO SEND TH~ CAR FOR THB SITB TO 
fDEP. A DECISION ON INCLUDING THE AREA IN ~I~ OU3 AOC IS PENDING 
TRAM R~VIBW OF THE ABB REPORT. ACTION: BTATION/FDEP/TBAM 

5.40 EPA IS STIl .. L '1'0 SEND A LET'l'J!:R CONCURRING WITH THF. ]995 BITE 
MANAGEMENT PLAN 8U8Mli~ED IN SEPTBMBB~ )994. ABS IS TO PROVIDE 
PROPOSED SMP REVISIONS TO THE SCHEDULES FOR THE FOCUSED RI/FS FOR 
PBC 3 AND 42 BASED UPON 'l'HE DELAY IN RHCHIV~HG EPA COMMBNTS AND 
POR THB RI/FS WORK PLAN FIELD WORK 8ASRD UPON THE DELAY IN 
SOUTHDIV SENDING THE 8'1'A'l'~lSN'J' OP' WORK. THE TEAM WILL REVIEW THE 
PR.OPOSAL. ACTION; EPA/TEAM 

6. SOUTHDIV REVIEW l~ DBRA ~XECUTION PLAN AS OF 22 NOVF~8BR. 

7. SEE PARAGRAPH 1 

8. ABO FAXED A REVISED WRITTEN AGENDA FOR THE MEETING TO THB 
TEAM PRIOR '1'0 'l'ut; MEETING BASED UPON THE TELCON THF; PREVIOUS 
WEEK • 

9. ADD S'l'A1'ED THAT ANN-MARIE Wout,D NOT BB TAKING THf.: MEETING 
MINUTES. 'l'HIS Nl:;,X'l' PBRSON IN ROTATION FOR CHAIRMAN WOULD TAKE THE 
MINUTES. 

10. THE 'I'BAM RBAfIRHBD THE TEAK GROUNDRULE THAT ALL TEAM MEMBERS 
OR THEIR TIER 11 AL'l'ISJ.(NATE BE AT BVERY 'rgAM MEETING, THB SECTION 
IN '!'Hti SECOND PARAGRAPH Af'TI5R 'J')JI;R II WAS DELETED AS INCORRECT • .. 
13.0 NO RBSPONSE R~CEIVED PROK SOUTHDJV (B.K. MOORING). 
ACTION, SOUTHDIV 

16.0 ARB CLARl~JBD THAT EXCAVATION IN THE SLUDGE DRYING BEDS 
WOULD BE b" BtiLOW 'J'HI:: BOTTOM OF THE PIPES IN THE FILTER HE:DJA. 

;ao.O Hl'A'l'lUH Sf;NT A LETT5& TO THE CJ'J'Y OF JACK SONV I 1.],1;;; , TIlE 
AGENCY ENFORCING 'I'HIS Cla.EAN AIR ACT (CAA) FOR THE STATE AND EPA, 
R~ARDING THE PROPOSED VAPOR EXTRACTION PROJBCT AT BUILDINGS 106 
AND 780 t"OR lNFORMATION PURPOSRS. THE STATION .,I::LIBVES THAT 
CERCLA AC'UVl'l'lISS ARE EXEMPT FROM Tim CAA. THE CITY HAl> NOT 
RESPONDED TO THE LETTBR. 

31.0 mE TEAM AGREED THAT WHILE PSC ] WAS IN THE OU2 AOC, IT 
WOULD NOT 85 PART OF THE OU~ RI/FS. 

BREAK AT 0930. 

mE FOLLOW] NG COMMENTS ARE KP.:YRD TO THE ACTION 1'l'EMS IN 
A'rI'ACHMBNT J 01' 'l'HIS M1NU'1'ES AND SOMETII'JP.S ARE RBPETATIVB Of' THE 
HlHUT8S DISCUBB5D ABOVB; 
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1. EPA COMMENTS ON THE FOCUSED RI/F8 FOR pse 3 AND 42 WERE 
RfiCEJVED ON 17 NOVEMBER. ABB IS PROPODJNG A SLIP IN TIlE SCltBDUl,R 
TO llBP'LECT THE DELAY IN COMMENTS. 

2. BECHTEL WIL~ PROVIDE THB ACTUAL LOCATIONS OF THR'OFF-STATION 
RADIOLOGICAL BACKROUND SAMPLES ']'0 THE STATION. ACTION: DECJJTBL 

3. ABB WAKtiYIEl,O OP'FICE SATISFACTORILY' AODRESSED THE OU1 BCO-
ASSESSMENT QUES'l'lONS OP J. MITCUBLL.THE }tDEr NA'MJRAL RESOURCE: 
TRUST!!:!. 

4. TIllS GTA'J'](}N WILL SEND A LS'M'F.R '1'0 'f"08P AND J':frA ON TJiR 
PROPOSED LHA8E OP DEWEY PARK TO '1',1E CITY OP JACKSONVILLR WITH A 
COPY TO 30UT"DIV 1857 AND 024]. 

5 AND 6. COMBINED WITH 7. 

7. 

8. 

9 • 

10. THE STA'l'ION WJ.LI, JNSURE THAT A COpy OF THE PCAR FOR THE! 119 
TANKS IS PROVIDED TO FDEP. ACTION: STATlON. 

11. HUlJSON SPOKE WITH MALONE AND GASKINS ON THB IMPOR'I'ANCE OF' A 
80UTHDIV MBMBHR ('l'll:iR 1 OR TIER II) BISING AT TEAM MEETINGS. 
SOlfl'lWlV WAS NOT ADLE TO DB AT 1'lfE OCTOBER MEBTING IU~CAUSE OF 
UNUSUAL CIRCUMSTANCSS. 

TROUGHTNER STATED THAT TIER I I BELIEVES THA'J' MALONE IS SPREhD 
TOO 'l'HIN AS 'l'JfE TIER II LINK TO NAG JACKSONVILLE AND PENSACOLA AS 
WELL AS HIS NORMAL dOB. ACTION: TIER 11 

12. THE ROICC PRECONSTRUCTION CONf'l$lU:iN{;J:; "'OR TIlE OUl. LNAPL 
INTHK1M KHMOVAL ACTION WILL BB ON ]2 DRCEMBER. MILTON 8TATf,D 
THAT HE WOULD TAKE PICTURES OF 'I'Hti AC'J'UAI, OPERATION FOR THE NEXT 
NEWSLETTER. 

13. THE STATION IS TO PROVIDE THB TEAM COP1ES OF' TIIB CAR AND A. 
DRAWING (IF AVAILABLE) Ol'" 'l'HE CONTAMINATION JDENTIFIED FROM THE 
1'ANKU RI:iMOVED AT PSC J. BECHTEL WJJ,L USE THE AVAILABl,I:; 
INPORMATION '1'0 Kl:iMOVE ,'HE CONTAMINATED SOIL UNDER THI': 'J'ANKS AND 
LINE TO THE PSC. ACTION: STATION. 

13.1 ABO IS TO PROVIDE A IW:IEMORANDUI'J TO 'l'HE TEAM ON THE SOIL 
SAMPLlNG RESULTS AT FOR REVlPoW AND DETERMINATION OP 
HOW MUCH '1'0 A\;'J'~UN: l:j'l'I\'1'.1V~ 

14.. EPA '1'0 SEND A LETTER CONCURRING WITH THE RRDD MF.'J'IiODOLOGY 
AND HIS COMMENTS ON THE RRDS APPENDICES FOR PSC ___ , ___ AND __ • 
ACTION: EPA 
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I!;. BEiCltTISJ., ~S 'ro SEND THE rJ~Tp.RT RADJOLOGICAL WORK PLAN TO TifF. 
TEAM. HE HAD 8J~tfJ' A COPY PRSVIO(J8J,Y TO ABB WITJI REVIBW COMMENTS. 
ACTION: BECHTEL 

16. THE STATION SENT A LH'I-n:R TO THE CITY OF ,JACKSONVILLE ON TJiE 
PROPOSED VAPOR EXTRACTION WORK AT BUILDING3 106 AND 780. NO 
RESPONSE WAS RECEIVBD. 

17. 

18. PROVIDBD. 

19. PROVIDBD. 

20. ISVISN 'J'HOUGH PSC 1 IS WITHIN THE CURRENT 002 ARRA Of' 
CONTAMINA1"lON (AOC) IT WILL NOT J)F: TNcr,umm :rN THE RI If'S 
INVBSTIGATION. 

:H. Ml'l'CHt:LIJ, PDEP NRT, WAS SATISFIED THAT PSC 42 WAS NOT A 
WETLAND ItBGULA'l't:V BY 'l'HE STATE BASED UVON THE FINDING OF' BRODIE, 
SJRWKD. THE STATION WILL SEND A LETTER TO THR ARMY CORPS OF 
BNOINEERO REQUECTINC A FEDERAL WETLA~D DETERMINATION USING 
INFORMATION '1'0 HI:: Pl(OV] mm BY ABB. ACTION; ABB/ STATION 

2~. ACTION: ADD 

NOTE: CHAIRMAN DOING GREAT JOB KEfiPING TF..AH UNDER CON'l'ROL; 
Howt;VER WAS 7 MINUTES LATE AT 11 07 BRINGING M"~f.:TJNG BACK TO 
OlWt:K. SJ:;N'J'lSNCf'; U1POSED BY TISMPORARY RECORDER: BE BOTti CHA1RMAN 
AND RECORDER FOR LIFE. 

'l'HE CHAIRMJua "WJUI Kb:" .LJl:Wb:U 'nib: Al,jb:bu.J.a 1 ']'l!hl8 :In OR.[JEB: ~ 

2.3 GASKINS PROVIDED THE SOUTHDIV EXECUTION PLAN A8 OF 22 
NOV~Bt;K fOR REVIEW BY THE TISAM ANI) DISCUSSION ON DBCF~DER 1. 

2.4 PROJECT STATUS 

OUI 

THE LNAPL IRA PRBCONSTRUCTION MEETING 18 ON ]~ DECEMBER. THE 
REASON FOR THE DELAY IN STARTING THE IRA IS THF: CONTRACTOR 
PRt;PAKA'J'lON Of' THE IRA WORK PLAN. TIlE DELAY MEANG Ttil\'J' A.BD MUST 
ASSUME THAT THfi IRIl WILL BE SUCCESr,FtJL WHEN THE RI/pa 1 S 
PREPARED. 

THfi PUMP TEST WAS COMPLETED. AD6 IS PREPARING A REP()RT ON TIlB 
TEST. AHD 18 CONCERNED WITH TH~ IMPACT Of' POTENTIAL USGS DELAY 
IN NUMERIC "DU8bING (REPORT 18 DUE ON 30 JANUARY 95 PfiR 'l'HB SMP) 
ON THE COMPLt;'l'lON Oi" 'J'tlB RI/FS AND ROD 8Y 30 SEPT 9!>. THE ABB 
Rt;PORT IS DUE ON SOUUIDIV WILL VBRJf'Y 'J'HAT USGS WILL 
"EET THEIR DELIVERY. ACTION: AB8/S0UTHDIV 

BBCHTEL 18 PI::RP'ORMING THfi RADIOLOGICAL SURVEY. 70% COMPLETE IN 
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THE MAiN D18tJOSAL AREA. MORING, SOUTJfOTV, STOPP~D CI,EARING SOUTH 
OF HATH DTRPOAAr. AREA LAST WEEK. ADD/BECHTEL PROPOSED 
MODIPICATION TO NOT CLEAR BUT TAXg SAMPLES AT NODES AT SOUTH BNO 
OF MAIN DJSPOSAI. AR~A UNT:rI, GET NON-DETECT AS WEIJL AS IN THB 
DITCH GOING SOUTHEAST UNTIL NON-DETECT. THE TBAM WAS CONCERNED 
THAT DELAYS 0(1' THIS NATUR5 NOT IMPACT THE SCliFoOUI,P, FOR THB RI/f8 
AND ROD FOR OUI BY 30 SEPTEMDBR 1995. 

OU2 

IRA FOR PSC 2.41 AND 43 

EPA PROVIDED A LETTER ON THB JRA AT PSC ~ AT THE MEETING THAT 
STATED THAT TIlE SOIL AT P9C 2 WAS TO BE TREA'l'ED AS A CtiRl:LA WflU'j'J:i 
FOR CLISANUP INSTISAD OF A PCA SITE UNDER FLORIDA RBGllltM'] ON 17-
770. TIUS WAS CONTRARY '1'0 PREVIOUS AGREEMENT OF TIIIO: ')'I:;AM. 
HUDSON STATED THAT HE WOULD MODIFY 1'JiR J,R'r"I'RR TO STATE THAT THE 
IRA COULl> 8B ACCOMPLISHED UNDER 1'1-770 BU'1' TJlAT THE PINAL CLEANUP 
HAD TO BE UNDISR C8RCLA. ACTION: )SPA 

aOU1~DIV HAS NEGOTIATED BUT NOT AWARDED THE TECH SUPPORT TO ABB 
Foa PSC ~.41 AND 43 • 

THE S'l'A'I'lUN S'I'A'j'lm 'J'HAT B~Clf'rEL WOUI,D HAVE TO PUT THE FREE 
PRODUC'l' (OIL ANU WA'rr::R) REMOVED FROM PSC (1 TliROUGH AN OIL/WATER 
SEPARATOR hNO TBST THE WATP,R TO INSURE IT MBETS THE DOHl':fl1'JC 
WASTEWATER TREATMENT PLANT PRBTREATMENT RBQUI~EHBNT8. nECHTEL 
HAD UNDERSTOOD IN THE PAST THAT THE OIL ANI) WATER COULD BE PLACISD 
IN THB NEW Ylllli 'j'KAINJNG FACILITY AND THFoN TREATED IN THE PLANT. 

THE STATION WILL PROVIDE THE TEAM THf: RRSUI.TS OF THE PSC 2 
TANKS RBMOVAL CONTRACT SOIL CONTAMINATION ASSESSMENT. BECHTEL 
WILL USB THB AS9ESSHEN'r IN TilE PINAL WORK PLhN FOR REHOVAJ .. CW THE 
CONTAMlNA'J'}:jl> SOIL. ACTION: STATTON/BECHTEL 

THE BECHTEL PINAJ~ WORK PI,AN I"OR THE IRA AT THEUE PSC TS DUE ON 
15 DECEMBER. BECHTEL WANTS TO START WORK IN JANUARY. ACTION: 
BBCHTBL 

IRA FOR PSC 3 AND 42 

ABB REITERATED THE POSSIBLE DELAY IN DEI .. ) VJl:RY Of' THE FOCUSED 
RIfFS BECAUSE OF THE DELAY IN R5CEIPT Olr 'J'HE EPA COMMBNTS. 
THE DRAl"l' YlNAL J!KOJ!OIU';U .PLAN J S '1'0 Be SUBMITTED SHORTI,Y. TilE 
'!'t;(;HNICM. MEMORANDUM NECESSARY fOR BECJiTEL TO BEGIN THE IRA WORK 
PLAN WILL BE SUDMITTED 

OUJ 

VAfOR fiXTltACTION/Alk ~PAR.GUIA Tf,ST 

THE VAPOR EXTRACTION/AIR SPARGJNG TEST WAS COMPLETED AT 
BUILDINGS 106 (PSC __ ) AND 780 (PRC 11). ADD IS PRnpA~INO A 
REPORT ON 'l'Ht; V AI.lUI:: OF THE TECHNOLOGY TO REMEDIATE THY. SITES. 
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PRELIMINARY RESULTS FOUND THAT AIR COULD BF. MOVED TIiROUGH THB 
SOIL. "1' 'l'liB SITES BUT THE EFFECTJVENESS OF THE TECHNOLOGY 10 
UNDER REVIEW. THR STATTON STATED THAT AN IRA AT THESr. 8JTPoR 
USING 'I'HJ H 'l'ECHNOLOGY SHotJJ.,n HFo 8ARBD ON EFl'~ECTIVENESS. ACTJON: 
ABB 

OLD PLATING mJOP CnRC:LA OOIL nmlOVAL 

ABB BENT A LB'l'TBR TO BOUTHDIV ON 'rUE PROPOSED ClJf;ANUP GOALS FOR 
THE SOIL TO BE RF.MOVf.:O AT THE OLD PL1\1'lNG SHOP. ABB WlJ,J. PROVIDE 
THIS J.,Jn"TBR TO THE TEAM FOR REVIEW. ACTION: Ann/TEAM 

RI/FS WORK PI.AN 

THE 90UTHDIV GEO-STATISTJCAL CONSULTANT'S RRPORT ON POSSIBJ.R 
REVISIONS TO THE OUJ Rl/1'"S WORK PLAN WILL IJE SUBMITTED TO TH~ 
TEAM FOR Rt;VIHW Nt;X'j' WEEK. THB TBl\M WIJ.f. RBVIEW THE KJ~POR'r AND 
DETERMINE IF ANY CHANGES ARE NECESSARY AT THE JANUARY MEETING. 
ACTION; 80U~IDIV/TEAH 

1230 LUNCH 

1330 'tRAINOR ARRIVES TO ASSUMR 'l"1U'~ RESPONSIBILITn~s OP TilE 
MINUTES. THE TEAM GAVE GARTLAND A STANDING OVAT10N FOR IJJS 
METICULOUS NOTES. 


